
ORDER FOR SUPPLIES OR SERVICES PAGE OF 

1 

PAGES 

105 IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

1. DATE OF ORDER 

09/30/2013 

2. CONTRACT NO. (If any) 
EP—W-13-028 

6. SHIP TO: 

a. NAME OF CONSIGNEE 

3. ORDER NO. 

0006 
Region 8 

 

4. REQUISITION/REFERENCE NO. 

See Schedule 

5. ISSUING OFFICE (Address correspondence to) 
SRRPOD 

US Environmental Protection Agency 
Ariel Rios Building 

1200 Pennsylvania Avenue, 	N. W. 

Mail Code: 	3805R 
Washington DC 20460 

b. STREET ADDRESS 
U.S. EPA Region 8 Lab 
16194 W 45th Drive 

c. CITY 

Golden 
d. STATE 

CO 
e. ZIP CODE 

80403-1790 

7. TO: 	JUDY MANLEY f SHIP VIA 

a. NAME OF CONTRACTOR 

TECHLAW, 	INC. 8 TYPE OF ORDER 

b. COMPANY NAME 
❑ a. PURCHASE 

REFERENCE YOUR: 

b. DELIVERY 

Except for billing instructions on the 
reverse, this delivery order is subject 
to instructions contained on this side 
only of this form and is issued 
subject to the terms and conditions 
of the above-numbered contract. 

c. STREET ADDRESS 

14500 AVION PKY STE 300 

7038183233 

Please furnish the following on the terms 
and conditions specified on both sides of 
this order and on the attached sheet, if any, 
including delivery as indicated. 

d. CITY 

CHANTILLY 
e. STATE 

VA 
f. ZIP CODE 

201511108 

9. ACCOUNTING AND APPROPRIATION DATA 

See Schedule 
10. REQUISITIONING OFFICE 

TIFSD 
11. BUSINESS CLASSIFICATION 	(Check appropriate box(es)) 

0 a. SMALL 	 b. OTHER THAN SMALL 	❑ c. DISADVANTAGED 	❑d. WOMEN-OWNED 	❑ e. HUBZone 

	

f. SERVICE-DISABLED 	g. WOMEN-OWNED SMALL BUSINESS (WOSB) 	
❑ h. EDWOSB 

	

VETERAN-OWNED 	ELIGIBLE UNDER THE WOSB PROGRAM 

12. F.O.B. POINT 

Destination 

13. PLACE OF 14. GOVERNMENT B/L NO. 15. DELIVER TO F.O.B. POINT 
ON OR BEFORE (Date) 

16. DISCOUNT TERMS 

a. INSPECTION 

Destination 
b. ACCEPTANCE 

Destination 

17. SCHEDULE (See reverse for Rejec "ons) 

ITEM NO. 
(a) 

SUPPLIES OR SERVICES 
(b) 

QUANTITY 
ORDERED 

(c) 

UNIT 
(d) 

UNIT 
PRICE 

(e) 
AMOUNT 

(f) 

QUANTITY 
ACCEPTED 

(g) 

DUNS Number: 	116211863 
ESAT R8- Task Order 06: Risk Assessment 
TOPO: 	Dan Wall Max Expire Date: 	08/31/2020 

Continued 	... 

SEE BILLING 
INSTRUCTIONS 

ON REVERSE 

18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO. 17(h) 
TOTAL 
Cont. 

pages) 

4 
21. MAIL INVOICE TO: 

a. NAME 

RTP Finance Center 
$1,104,428.28 

b. STREET ADDRESS 	US Environmental Protection Agency 
(or P.O. Box) 

RTP—Finance Center 

Mail Drop D143-02 

109 TW Alexander Drive 
$1,274,799.66  

17(i) 
GRAND 
TOTAL 

4 c. CITY 

Durham 

d. STATE 

NC 

e. ZIP CODE 

27711 

22. UNITED STATES OF 

AMERICA BY (Signature) 

11111I'  

23. NAME (Typed) 

Jared Van Buskirk 
TITLE: CONTRACTING/ORDERING OFFICER 

AUTHORIZED FOR LOCAL REPRODUCTION 
	

OPTIONAL FORM 347 (Rev. 2/2012) 

PREVIOUS EDITION NOT USABLE 	 Prescribed by GSA/FAR 48 CFR 53.213(f) 



ORDER FOR SUPPLIES OR SERVICES 
SCHEDULE - CONTINUATION 

PAGE NO 

2 

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

DATE OF ORDER 

09/30/2013 

CONTRACT NO. 

EP—W-13-028 
ORDER NO.  

0006 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT AMOUNT QUANTITY 
ORDERED PRICE ACCEPTED 

(a) (b) (c) (d) (e) (f) (g) 

Admin Office: 
SRRPOD 
US Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, 	N. W. 
Mail Code: 	3805R 
Washington DC 20460 

Period of Performance: 	09/01/2013 to 
08/31/2020 

0001 Task Order Base Period Contract Base 
Period- Year 1 
Period of Perfromance: 	09/30/13- 08/31/14 
Requisition No: 	PR-R8-13-00355, 
FR-R8-13-00397 

Accounting Info: 
13--T-8AL0E-303DD2-2505-0800ED00-0034- 
138ALFV838-001 BFY: 	13 Fund: 	T Budget 
Org: 	SALOP Program 	(FRC): 	303DD2 
Budget 	(BOC): 	2505 Job #: 	0800ED00 
Cost: 	C034 DCN - Line ID: 
138ALFV838-001 
Funding Flag: Complete 
Funded: 	$75,000.00 
Accounting Info: 
13--TR2B-08L-303DD2-2505-A830LA00-0001 
-1308LSF849-001 BFY: 	13 Fund: 	TR2B 
Budget Org: 	08L Program 	(FRC): 	303DD2 
Budget 	(BOC): 	2505 Job #: 	A830LA00 
Cost: 	C001 DCN - Line ID: 
1308LSF849-001 
Funding Flag: Complete 
Funded: 	$40,000.00 

0002 Task Order Option Period 1 Contract Base 173,471.38 
Period- Year 2 
Period of Perfromance: 	09/01/14- 08/31/15 
(Option Line Item) 
09/01/2014 

0003 Task Order Option Period 2 Contract Base 177,481.38 
Period- Year 3 
Continued 	... 

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) 350,952.76 
AUTHORIZED FOR LOCAL REPODUCTION 
PREVIOUS EDITION NOT USABLE 

OPTIONAL FORM 348 (Rev. 4/2006) 

Prescribed by GSA FAR (48 CFR) 53.213(f) 



ORDER FOR SUPPLIES OR SERVICES 
SCHEDULE - CONTINUATION 

PAGE NO 

3 

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

DATE OF ORDER 

09/30/2013 

CONTRACT NO. 

EP—W-13-028 
ORDER NO.  

0006 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT AMOUNT QUANTITY 
ORDERED PRICE ACCEPTED 

(a) (b) (c) (d) (e) (f) (g) 

Period of Perfromance: 	09/01/15- 08/31/16 
(Option Line Item) 
09/01/2015 

0004 Task Order Option Period 3 Contract Option 181,741.38 
Period 1- Year 4 
Period of Perfromance: 	09/01/16- 08/31/17 
(Option Line Item) 
09/01/2016 

0005 Task Order Option Period 4 Contract Option 185,751.38 
Period 1- Year 5 
Period of Perfromance: 	09/01/17- 08/31/18 
(Option Line Item) 
09/01/2017 

0006 Task Order Award Term 1 Contract Award Term 190,591.38 
1- Year 6 
Period of Perfromance: 	09/01/18- 08/31/19 
(Option Line Item) 
09/01/2018 

0007 Task Order Award Term 2 Contract Award Term 195,391.38 
1- Year 7 
Period of Perfromance: 	09/01/19- 08/31/20 
(Option Line Item) 
09/01/2019 

The obligated amount of award: 	$115,000.00. 
The total for this award is shown in box 
17(1). 

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) 753,475.52 
AUTHORIZED FOR LOCAL REPODUCTION 
PREVIOUS EDITION NOT USABLE 

OPTIONAL FORM 348 (Rev. 4/2006) 

Prescribed by GSA FAR (48 CFR) 53.213(f) 



Task Order 6: Risk Assessment Support 
EPA Contract No. EPW-13-028 

Performance Period: Annual Estimate for Duration of Contract Starting September 1, 2013 
through August 31, 2020. Quantities specified are for each of seven one year periods within the 
performance period. Total quantities will be seven (7) times the quantities specified below. 
TOCOR: Dan Wall 
Alternate TOCOR: Wendy O'Brien 

Overview: The Contractor shall support human health and ecological risk assessment activities 
at Region 8 Superfund sites. The Subtasks of this Task Order are: 

Subtask 1 General Duties 
Subtask 2 General Support 
Subtask 3 Preparation and Review of Human Health Risk Assessments for Superfund 
Sites 
Subtask 4 Preparation and Review of Ecological Risk Assessments for Superfund Sites 

Background: As part of CERCLA site investigations, EPA is required to assess the potential 
risks to human health and the environment from site related contamination. This is typically 
accomplished in the development of a risk assessment as part of a remedial investigation. 
Assessments of risk may also be needed as part of a monitoring program, engineering evaluation 
and cost analysis (EE/CA), emergency response or similar CERCLA related investigation. 
Further risk assessment support by the contractor may be required for document review, subject 
matter reports, regional policy development, presentation materials and literature searches. 

Purpose: The contractor will provide human health risk assessment support for no more than 5 
Superfund sites with three, 3-day trips. The contractor will provide ecological risk assessment 
support on no more than 5 Superfund sites with an anticipated four. 3-day trips. 

All work products shall comply with all quality assurance requirements specified in EPA 
Requirements for Quality Assurance Project Plans (DA/R-5) and the Region 8 Environmental 
Assistance Team's Quality Management Plan for contract EPW-13-028. 

Subtask 1 General Duties 

The Contractor shall: 

1. Perform general contract management functions associated with this Task Order. 
2. Conduct specific activities and produce specific deliverables as directed by a Technical 

Direction Form (TDF) issued by the TOCOR. 
3. Inform the TOCOR via email within one week of receiving a TDF if the Contractor will be 

unable to meet the activities, deliverables and due dates specified by the TDF. 
4. Participate as required in meetings and workgroups with the TOCOR and the TOCOR's 

designated technical liaisons. All professional communication between the Contractor and 

1 



any technical liaisons (including EPA personnel) shall be conducted in the presence of, or 
with the authorization of, the TOCOR. 

5. Attend conferences, trainings, and meetings at the direction of the TOCOR to obtain the 
certifications, skills, knowledge, and/or information required by this Task Order. 

6. Review, develop and/or implement all Standard Operating Procedures (SOPs) required by 
this Task Order. 

7. Maintain all equipment and supplies related to this Task Order. 
8. Comply with all health and safety, environmental, waste handling, and other applicable rules 

and regulations established by EPA Region 8 Laboratory while performing work under this 
Task Order. 

9. Maintain all files and records required by this Task Order. 
10. Prepare and deliver monthly progress and financial reports for this Task Order to the 

appropriate TOCOR and Contract level COR by the 7th  of each month. These reports will be 
specific to this Task Order. 

11. Shall comply with all quality assurance requirements specified in EPA Requirements for 
Quality Assurance Project Plans (DA/R-5) and the Region 8 Environmental Assistance 
Team's Quality Management Plan for contract EPW-13-028. 

Subtask 2 General Support 

1. General Risk Assessment Support 

The Contractor will provide general risk assessment support as required for the Regional risk 
assessment program. Examples of such support include the development or implementation 
of risk assessment-related Geographical Information System (GIS)-based mapping and data 
representation tools and applications, Monte Carlo and other risk simulation and modeling 
tools, as well as other applications and tools which advance the capabilities and cost 
effectiveness of the Regional risk assessment program. 

2. Scientific Literature Research and Analysis 

The Contractor will conduct research, analysis, and integration of information from the 
available scientific literature in such fields as toxicology, pharmacokinetics, biostatistics, 
hydrology, ecology, and epidemiology, and will disseminate this information to Regional risk 
assessment staff. 

3. Public Meeting Support 

The Contractor will be available to join Regional risk assessment staff members to attend 
public meetings, and other meetings to be determined, in order to provide support in 
recording, processing, analyzing, presenting, and/or developing responses to public and 
scientific comments and issues pertaining to risk assessment. 

4. Data Information Collection/Analysis/Survey 

2 



The Contractor shall provide support related to various data information tasks such as, but 
not limited to 
■ Performance of analyses, research, and fact finding for use by Regional risk assessment 

staff 
• Preparation of reports based on the results of requested analyses 
• Design and performance of statistical analyses; summary and interpretation of statistical 

reports 

Subtask 3 Preparation and Review of Human Health Risk Assessments for Region 8 
Superfund Sites 

The Contractor shall prepare and/or evaluate information and products related to the 
development and interpretation of human health risk assessments, such as, but not limited to 
nature and extent of contamination, exposure data, health data, and biomonitoring reports, as 
well as overall characterization of risk. The Contractor shall prepare and/or evaluate statistical 
analyses of data and data calculations, as well as research and review applicable regulations, 
guidance documents, literature, and database references. Site visits and meetings may be 
required to obtain the necessary information to complete the required review or assessment. 
The contractor will provide support on no more than 5 Superfund sites with an anticipation of 
three 3-day trips. 

1. Review and Analysis of Existing Human Health Risk Assessments 

The Contractor will provide technical review and analysis of existing human health risk 
assessments, or specific components of the risk assessments, to support staff decision-making on 
the adequacy of, and actions needed to upgrade, such risk assessments. Examples include, but 
are not limited to, review and analysis of 

■ Sampling and analysis plans 
• Exposure assessments 
■ Toxicity evaluations (e.g., hazard identification, dose-response relationships, acute 

hazards) 
• Health data and/or biomonitoring reports 
■ Characterizations of risk 
• Uncertainty analyses. 

Such reviews will be performed in accordance with general guidance provided by Regional risk 
assessment staff, and will consider conformance to Headquarters and Regional risk assessment 
guidance, adherence to generally accepted risk assessment principles and practices in areas not 
directly covered by guidance, general technical merit, soundness of design, and execution of site-
specific studies, residual data gaps or weaknesses, and the appropriateness and defensibility of 
risk assessment results and conclusions. The Contractor will also be responsible for advising the 
Regional risk assessment staff concerning collection of additional data and information to 
address the data gaps and/or weaknesses, and also for suggesting the most cost- and time-
effective approaches to obtain such additional data and information. 
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2. Support for Preparation of Site-specific Human Health Risk Assessments 

The Contractor shall perform the necessary analysis, validation, integration, and interpretation of 
site-specific technical data to support development of draft risk assessments, or elements of risk 
assessments, being prepared and managed by Regional risk assessment staff. Examples include, 
but are not limited to, development of 

• Data quality objectives 
• Sampling and analysis plans 
• Exposure assessments 
• Toxicity evaluations (e.g., hazard identification, dose-response relationships, acute 

hazards) 
• Health data andlor biomonitoring reports 
• Risk characterization 
• Uncertainty analyses. 

Development of draft risk assessments, or elements of risk assessments, will be performed in 
accordance with general guidance provided by Regional risk assessment staff (e.g., Headquarters 
or Regional risk assessment guidance), and adhere to generally accepted risk assessment 
principles and practices in areas not directly covered by guidance. The Contractor shall be 
responsible for accumulating, organizing, assembling, and integrating site-specific materials 
necessary to support development of the risk assessment (or elements of the risk assessment). 
The Contractor shall use the materials to develop draft risk assessments or elements of risk 
assessments for review and editing by the Regional risk assessment staff. The Contractor shall 
also be responsible for 1) identifying data gaps; 2) advising the Regional risk assessment staff 
concerning collection of additional data and information to address the data gaps; and 3) 
suggesting the most cost- and time-effective approaches to obtain such additional data and 
information. 

Subtask 4 Preparation and Review of Ecological Risk Assessments (ERAs) for Region 8 
Superfund Sites 

In accordance with Task Area IVa of the Contract Statement of Work, the Contractor shall 
provide Risk Assessment Support to no more than 5 Superfund Sites. The Contractor shall 
prepare and/or review ecological, biological, data and risk assessments. The Contractor shall 
research and review applicable regulations, guidance documents, data calculations, species-
specific toxicity reference values, literature, and database references, as well as statistical 
analyses of data. Site visits and meetings may be required to obtain the necessary information to 
complete the required review or assessment. EPA estimates travel will not exceed 4 three-day 
trips to locations outside Colorado. 

Ecological risk assessment development will follow Ecological Risk Assessment Guidance for 
Superfund: Process for Designing and Conducting Ecological Risk Assessments - Interim Final. 
The general process and requirements are described below. 

1. Screening Level Problem Formulation and Ecological Effects Evaluation 

4 



The contractor shall develop a screening level problem formulation and ecological effects 
evaluation using existing data. The following information will be developed: 

a) Description of the environmental setting, including habitat types, observed 
species and species likely to be present based on habitat types documented, 
identification of indicator species, and threatened, rare, and endangered species; 

b) Description of contaminants known or suspected to exist at the site and the 
maximum concentrations present in each medium; 

c) Contaminant fate and transport mechanisms that might exist; 
d) Mechanisms of ecotoxicity associated with contaminants and categories of 

receptors that may be affected; 
e) Complete exposure pathways that might exist; and 
f) Screening ecotoxicity values equivalent to chronic No Observable Adverse 

Effects Levels (NOAELs) based on conservative assumptions. 

2. Screening Level Exposure Estimate and Risk Calculations 
Using conservative assumptions, the contractor shall develop a preliminary exposure estimate 
and risk calculations. These calculations will inform EPA whether further assessment is 
warranted. 

3. Baseline Problem Formulation 
Working with EPA and site stakeholders, the contractor shall develop the baseline problem 
formulation by: 

a) Refining preliminary contaminants of ecological concern 
b) Refining conservative exposure assumptions 
c) Further characterizing ecological effects of contaminants 
d) Refining fate and transport modeling, complete exposure pathways and ecosystems at 

risk 
e) Selecting assessment endpoints 
f) Developing a conceptual model with working hypothesis 
g) Identifying data gaps 

4. Study Design and Data Quality Objective Process 
The contractor shall establish measurement endpoints and complete the conceptual model which 
will be used as the basis to develop the study design and data quality objectives (DQOs). The end 
products will be a Work Plan (WP) and the Sampling and Analysis Plan (SAP). The WP 
documents the decisions and evaluations made during problem formulation and identifies 
additional tasks needed to fully evaluate the risks to ecological resources. 

The WP includes, but is not limited to: site setting, summary, analysis and conclusions of 
previous investigations, exposure pathways selected, assessment endpoints, testable hypothesis, 
identification of data needs and assumptions and uncertainties. 

The SAP provides a detailed description of sampling and data-gathering procedures, as well as a 
description of the steps required to achieve the study objectives. The SAP includes but is not 
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limited to: Sample type and location, timing and frequency of sampling, necessary equipment 
and operating procedures, sample handling and analysis and quality assurance project plan 
following the Uniform Federal Policy for Quality Assurance Project Plans (EPA-505-B-04-
900A). 

5. Verification of Field Sampling Design 
In this step, the contractor shall verify the implementability of the WP and SAP and possibly 
develop contingency plans in the event of changed site conditions. 

6. Site Investigation and Data Analysis 
If required, the contractor shall assume responsibilities for implementation of the WP and SAP. 
Data collected during the site investigation will be used to characterize ecological exposure and 
effects. The contractor may characterize ecological effects by performing an exposure/response 
analysis, relating assessment endpoints to measurement endpoints, evaluating the evidence of 
causality or other similar analysis. 

7. Risk Characterization 
The contractor shall integrate the results of the exposure profile and exposure-effects information 
(or stressor-response analysis) as part of risk characterization. This will involve two major 
components, risk estimation and risk description. Risk estimation involves integrating exposure 
profiles with the exposure-effects information and summarizing the associated uncertainties. 
Risk descriptions provide information important for interpreting the risk results and a threshold 
for adverse effects on the assessment endpoints. Uncertainties inherent in the risk analysis will 
be described. 

6 



The following additional terms and conditions are requirements of this task order: 

CONTRACTING OFFICER'S REPRESENTATIVES 

The individuals listed below are authorized representatives of the Contracting Officer for this task order. These 
individuals may issue perform Contracting Officer Representative (COR) functions as described in the contract 
clauses Technical Direction (EPAAR 1552.237-71) and Authorized Representative of the Contract-Level COR 
(EPA-G-42-102). 

Name . Role  
Task Order COR 
Alternate Task Order COR 

Dan Wall 
Wendy O'brien 

OPTION PERIODS 

This task order contains option periods that the Government may exercise via unilateral task order modification by 
providing written notification to the contractor of its intent to exercise the option period at least 60 days in advance 
of the end of the current effective period. Providing this written notice does not commit the Government to exercise 
the option. If the Government failed to provide written notice within that time, the Government may exercise the 
option via bilateral task order modification. Task order option periods may only be exercised within the effective 
period of the contract. If a contract-level option period is not exercised, task order option periods may not be 
exercised beyond the final date of the contract period of performance. 

The period of performance of this task order, inclusive of all option periods is: 

Base Period September 1, 2013 — August 31, 2014 
Option Period 1 	September 1, 20 I 4 — August 31, 2015 
Option Period 2 September 1, 2015 — August 31, 2016 
Option Period 3 September 1. 2016 — August 31, 2017 
Option Period 4 September 1, 2017 — August 31, 2018 
Award Term 1 September 1, 2018 — August 31, 2019 
Award Term 2 September I, 2019 — August 31, 2020 

QUALITY ASSURANCE 

Performance under this task order requires the contractor to prepare a Quality Assurance Project Plan (QAPP) to be 
included as part of the task order. The contractor shall submit a QAPP with its task order proposal in accordance 
with EPA Requirements for Quality Assurance Project Plans (QA/R-5) found here: 
http://www.cpa..sov?QUALITY/qs-docs'r5-final.pdf. The contractor's QAPP must be approved by the Task Order 
Contracting Officer's Representative (TOCOR) and Quality Assurance Manager before task order award. After task 
order award, the contractor shall perform all tasks under this task order in accordance with the quality standards 
established in the QAPP. 

TRAVEL 

Performance under this task ordefmay require travel. The contractor shall submit requests for travel in accordance 
with the contract clause Approval of Contractor Travel (EPA-1-1-31-104). Approval of task order proposals that include 
travel as a materials cost shall not be construed to mean the travel is approved. Separate approval for contractor travel 
shall be obtained from the Contract-Level COR. 

TRAINING 



Performance under this task order may require unique training that is allowable as a direct cost to the task order. The 
contractor shall submit requests for such training in accordance with the contract clause Approval of Training (EPA-H-
31-105). Approval of task order proposals that include training as a materials cost shall not be construed to mean the 
training is approved. Separate approval for Contractor training shall be obtained from the Contract-Level COR. 

CONTRACTOR-ACQUIRED PROPERTY 

Performance under this task order may require the contractor to acquire items that meet the definition of property. In 
accordance with the contract, the contractor shall not fabricate or acquire, on behalf of the Government, either 
directly or indirectly through a subcontract, any item of property without prior written approval from the Contracting 
Officer. For purposes of this task order, written approval shall be sought only for items that are considered to be 
"accountable personal property" defined in Section 3.2 of the EPA Personal Property Policy & Procedures Manual 
(FMSD 4832) found at Into: 'intranet.epa.upv ohrintipolic‘ 'ads/manuals,Lpp-policv-procedues-manual.pdf as: 

• personal property with an acquisition cost of $5,000 or more; 
• all leased personal property (regardless of dollar value); and 
• all "sensitive items" (regardless of dollar value). "Sensitive items" are personal property items that may be 

converted to private use or have a high potential for theft, such as: laptops, projectors, cell phones, cameras, GPS 
units, electronic meters, and other technical equipment. 
Approval of task order proposals that include items considered to be accountable personal property as a materials 
cost shall not be construed to mean the items are approved. If the Contracting Officer authorizes the contractor to 
procure contractor-acquired property (CAP) under this task order, the contractor shall deliver the item(s) as a 
deliverable under this task order. The Government may decide to provide the property back to the contractor as 
government-furnished property. 

VEHICLE USAGE 

Performance under this task order may require the contractor to use motor vehicles. In deciding how to obtain 
vehicle services, the contractor shall follow the order of precedence and acquisition considerations in the contract 
clause Motor Vehicle Usage (ESAT) (CO Added). 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

001 

3. EFFECTIVE DATE 

09/01/2014 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $123,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitaton of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 1 (Year 2) of this task order 

and to reduce the total ceiling amount for the base period. 

The total ceiling amount for Option Period 1 (Year 2) is $173,471.38. Funds are being 

obligated to this task order from PR-R8-14-00352, PR-R8-14-00351, PR-R8-14-00246, and 

PR-R8-14-00235 in the amount of $123,000.00 for Option Period 1 (Year 2) to complete work 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 
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16C. DATE SIGNED 

08/28/2014 
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STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 
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2 	
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

under all task areas of the task order statement 
of work. 

The total ceiling amount for the Base Period 
(Year 1) 	is reduced by $55,371.38, 	from 
$170,371.38 	to $115,000.00 	(the current 	funded 
amount), 	in order to align year one task orders 
and the contract base period ceiling, 	and to 
comply with the Limitation of Government's 
Obligation under task orders. 

LIST OF CHANGES: 
Reason for Modification : Exercise an Option and 
Obligate Funding 

Period Of Performance End Date changed from 
2020-08-31 to 2015-08-31 
Total Amount for this Modification: 	-$55,371.38 
New Total Amount for this Version: 	$288,471.38 
New Total Amount for this Award: 	$1,219,428.28 
Obligated Amount for this Modification: 
$123,000.00 
New Total Obligated Amount for this Award: 
$238,000.00 
Incremental Funded Amount changed: 	from 
$115,000.00 	to 	$238,000.00 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed from $170,371.38 to 
$115,000.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 
$123,000.00 
Incremental Funded Amount changed from $0.00 to 
$123,000.00 
Exercised option 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-TR2B-08L-303DD2-2505-0819TA00-0001-1408L5P834-0 
02 
Amount: 	$15,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-TD-8ALOP-303DD2-2505-0800EDOO-0034-148ALFV828-0 
01 
Amount: 	$60,000.00 

Continued 	... 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/001 3 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-TR2B-08L-303DD2-2505-0819TA00-0001-1408LSP845-0 
01 
Amount: 	$15,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-TD-8ALOP-303DD2-2505-0800EDOO-0034-148ALFV838-0 
01 
Amount: 	$33,000.00 

Period of Performance: 	09/01/2013 to 08/31/2015 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

002 

3. EFFECTIVE DATE 

09/22/2014 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $50,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitaton of Government's Obligation Under Task Orders 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $50,000.00 to this task order for option 

period 1. 

LIST OF CHANGES: 

Reason for Modification: Funding Only Action 

New Total Amount for this Version: $173,471.38 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11 
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\ 

. k 	..'. ELECTRONIC 

filOtteruiPC 

16C. DATE SIGNED 

09/22/2014 
(Signature of person authorized to sign) 
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STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Award: 	$1,219,428.28 
Obligated Amount for this Modification: 	$50,000.00 
New Total Obligated Amount for this Award: 
$288,000.00 
Incremental Funded Amount changed: 	from 
$238,000.00 	to 	$288,000.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$50,000.00 
Incremental Funded Amount changed from 
$123,000.00 	to 	$173,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-T-8ALOP-303DD2-2505-085MTA00-0001-148ALPV850-00 
1 
Amount: 	$50,000.00 

Total Task Order Value: 	$288,471.38 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,471.38) 

Total Task Order Value with all Options: 
$1,219,428.28 
Total Task Order Funded Amount: 	Increased by 
$50,000.00, 	from $238,000.00 	to 	$288,000.00 

(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,000.00) 

Period of Performance: 	09/01/2013 to 08/31/2015 

NSN 7540-01-152 8067 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

003 

3. EFFECTIVE DATE 

09/01/2015 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-15-00308 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $50,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 2 (Year 3) of this task 

order. The total ceiling amount for Option Period 2 (Year 3) is $177,481.38. Additionally 

funds are being obligated from FR-R8-15-00308, in amount of $50,000.00 to do work under all 

task areas of the Statement of Work. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

08/14/2015 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Reason for Modification : Exercise an Option 
Period Of Performance End Date changed from 
31-AUG-15 to 31-AUG-16 
New Total Amount for this Version: 	$177,481.38 
New Total Amount for this Award: 	$1,219,428.28 
Obligated Amount for this Modification: 	$50,000.00 
New Total Obligated Amount for this Award: 
$338,000.00 
Incremental Funded Amount changed: 	from 
$288,000.00 	to 	$338,000.00 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$50,000.00 
Incremental Funded Amount changed from $0.00 to 
$50,000.00 
Exercised option 

CHANGES FOR DELIVERY LOCATION: R8 
Amount changed from $0.00 to $177,481.38 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-TD-8ALOP-303DD2-2505-0034-158ALFV827-001 
Amount: 	$50,000.00 

Total Task Order Value: 	$465,952.76 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,471.38) 
(Option Period 2: 	$177,481.38) 
Total Task Order Value with all Options: 
$1,219,428.28 
Total Task Order Funded Amount: 	Increased by 
$50,000.00, 	from $288,000.00 	to 	$338,000.00 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,000.00) 
(Option Period 2: 	$50,000.00) 

Period of Performance: 	09/01/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

004 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-15-00442 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $75,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $75,000.00 to this task order from 

PR-R8-15-00442 for all tasks under option period 2. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $75,000.00 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	:. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 
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16C. DATE SIGNED 

09/29/2015 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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Previous edition unusable 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$75,000.00 
Incremental Funded Amount changed from $50,000.00 
to 	$125,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-8ALOP-303DD2-2505-085MTA00-0001-158ALFV852-00 
1 
DCN-LinelD 158ALPV852-001 
Amount: 	$75,000.00 

Total Task Order Value: 	$465,952.76 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,471.38) 
(Option Period 2: 	$177,481.38) 
Total Task Order Value with all Options: 
$1,219,428.28 
Total Task Order Funded Amount: 	Increased by 
$75,000.00, 	from $338,000.00 	to 	413,000.00 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,000.00) 
(Option Period 2: 	$125,000.00) 
Period of Performance: 	09/01/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

005 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—SRRPOD-16-00044 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not, 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to shift $24,924.29 from option period 1 year 2 to 

option period 2 year 3. All other terms and conditions remain unchanged. 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement for work within scope 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $ 413,000.00 

New Total Amount for this Award: $1,219,428.28 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 
-$24,924.29 
Incremental Funded Amount changed from 
$173,000.00 	to 	$148,075.71 

CHANGES FOR ACCOUNTING CODE: 
13-TD-SALOP-303DD2-2505-0800EDOO-0034-148ALFV828-0 
01 
Amount changed from $60,000.00 to $35,075.71 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$24,924.29 
Incremental Funded Amount changed from 
$125,000.00 	to 	$149,924.29 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-TD-SALOP-303DD2-2505-0800EDOO-0034-148ALFV828-0 
01 
Amount: 	$24,924.29 

Total Task Order Value: 	$465,952.76 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$173,471.38) 
(Option Period 2: 	$177,481.38) 
Total Task Order Value with all Options: 
$1,219,428.28 
Total Task Order Funded Amount:$ 413,000.00 
(Base 	Period: 	$115,000.00) 
(Option Period 1: 	$148,075.71) 
(Option Period 2: 	$149,924.29) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/01/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

006 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to shift $24,874.70 from the Base Period (Year 1) to 

Option Period 2 (Year 3); and to respectively reduce the Base Period (Year 1) ceiling by 

$24,874.70, from $115,000.00 to $90,125.30. The funds are being shifted to perform work 

under all task areas of the task order statement of work. The total amount of funding 

available on the task order, $413,000.00, remains unchanged. Also, the total ceiling amount 

for the Option Period 1 (Year 2) is hereby reduced by $25,395.67, from $173,471.38 to 

$148,075.71. All other terms and conditions remain unchanged. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 

\• 	 :"."Y"`C  

16C. DATE SIGNED 

03/23/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

LIST OF CHANGES: 

Reason for Modification : Funding Shift and 

Ceiling Reduction 

Total Amount for this Modification: 	-$50,270.37 

New Total Amount for this Version: 	$415,682.39 

New Total Amount for this Award: 	$1,169,157.91 

CHANGES FOR LINE ITEM NUMBER: 	1 

Total Amount changed from $115,000.00 to 

$90,125.30 

Obligated Amount for this modification: 

-$24,874.70 

Incremental Funded Amount changed from 

$115,000.00 	to 	$90,125.30 

CHANGES FOR ACCOUNTING CODE: 

13--T-SALOP-303DD2-2505-0800EDOO-0034-138ALFV838-0 

01 

DCN-LinelD 138ALPV838-001 

Amount changed from $75,000.00 to $50,125.30 

CHANGES FOR LINE ITEM NUMBER: 	3 

Obligated Amount for this modification: 	$24,874.70 

Incremental Funded Amount changed from 

$149,924.29 	to 	$174,798.99 

NEW ACCOUNTING CODE ADDED: 

Account code: 

13-T-8ALOP-303DD2-2505-0800EDOO-0034-138ALFV838-00 

1 

DCN-LinelD 138ALPV838-001 

Amount: 	$24,874.70 

CHANGES FOR LINE ITEM NUMBER: 	2 

Total Amount changed 

from $173,471.38 	to 	$148,075.71 

Total Task Order Value: 	$415,682.39 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount:$ 413,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$174,798.99) 

Period of Performance: 	09/01/2013 to 08/31/2016 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	4 
2. AMENDMENT/MODIFICATION NO. 

007 

3. EFFECTIVE DATE 

07/01/2016 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-16-00201 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$35,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation ; B.8 Task Order Ordering Procedures 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1.Exercise Option Period 3(Year 4) of the task order. The total ceiling amount for Option 

Period 3 (Year 4) is $181,741.38; 

2.Obligate funds in the amount of $35,000.00 from requisition PR-R8-16-00201 to Option 

Period 3 (Year 4) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 3 (Year 4) on the task 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 

\• 	 :"."Y"`C  

16C. DATE SIGNED 

06/28/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

order has increased by $35,000.00 from $0.00 to 

$35,000.00; 	and, 

3.The Task Order Additional Terms and Conditions 

entitled, 	Option Periods, 	is deleted in its 

entirety and the following is substituted in lieu 

thereof: 	(See Continuation Page 4) 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

31-AUG-16 to 30-JUN-17 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Version: 	$930,956.90 

New Total Amount for this Award: 	$1,169,157.91 

Obligated Amount for this Modification: 	$35,000.00 

New Total Obligated Amount for this Award: 

$448,000.00 

Incremental Funded Amount changed from 

$413,000.00 	to 	$448,000.00 

Maximum Potential Expiration Date changed to 

06/30/2020 

CHANGES FOR LINE ITEM NUMBER: 	3 

Description changed from Task Order Option Period 

2 Contract Base Period- Year 3 

Period of Performance: 	09/01/15- 08/31/16 to Task 

Order Option Period 2 Contract Base Period- Year 

3 

Period of Performance: 	09/01/15- 06/30/16 

End Date changed from 31-AUG-16 to 30-JUN-16 

CHANGES FOR LINE ITEM NUMBER: 	4 

Description changed from Task Order Option Period 

3 Contract Option Period 1- Year 4 

Period of Performance: 	09/01/16- 08/31/17 to Task 

Order Option Period 3 Contract Option Period 1- 

Year 4 

Period of Performance: 	07/01/16 - 06/30/17 

Obligated Amount for this modification: 	$35,000.00 

Incremental Funded Amount changed from $0.00 to 

$35,000.00 

Start Date changed from 01-SEP-16 to 01-JUL-16 

End Date changed from 31-AUG-17 to 30-JUN-17 

Exercised option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-T-8ALOP-303DD2-2505-0034-168ALPV827-001 

DCN-LinelD 168ALPV827-001 

Continued 	... 

NSN 7540-01-152 8067 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/007 
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3 	
I 4  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Amount: 	$35,000.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Description changed from Task Order Option Period 

4 Contract Option Period 1- Year 5 

Period of Performance: 	09/01/17- 08/31/18 to Task 

Order Option Period 4 Contract Option Period 1- 

Year 5 

Period of Performance: 	07/01/17- 06/30/18 

Start Date changed from 01-SEP-17 to 01-JUL-17 

End Date changed from 31-AUG-18 to 30-JUN-18 

CHANGES FOR LINE ITEM NUMBER: 	6 

Description changed from Task Order Award Term 1 

Contract Award Term 1- Year 6 

Period of Performance: 	09/01/18- 08/31/19 to Task 

Order Award Term 1 Contract Award Term 1- Year 6 

Period of Performance: 	07/01/18- 06/30/19 

Start Date changed from 01-SEP-18 to 01-JUL-18 

End Date changed from 31-AUG-19 to 30-JUN-19 

CHANGES FOR LINE ITEM NUMBER: 	7 

Description changed from Task Order Award Term 2 

Contract Award Term 1- Year 7 

Period of Performance: 	09/01/19- 08/31/20 to Task 

Order Award Term 2 Contract Award Term 1- Year 7 

Period of Performance: 	07/01/19- 06/30/20 

Start Date changed from 01-SEP-19 to 01-JUL-19 

End Date changed from 31-AUG-20 to 30-JUN-20 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$ 448,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$174,798.99) 

(Option Period 3: 	$35,000) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

008 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—R8-16-00256 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$25,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification under EPA Contract EP-W-13-028, Task Order 0006 with 

TechLaw is to add incremental funding in the amount of $25,000.00 from FR-R8-16-00256 to 

Option Period 3 (Year 4) of the task order to do work under all task areas of the task 

order statement of work. The total amount of funding available for Option Period 3 (Year 4) 

on the task order has been increased by $25,000.00, from $35,000.00 to $ 60,000.00. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 
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16C. DATE SIGNED 

07/28/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Version: 	$181,741.38 

New Total Amount for this Award: 	$1,169,157.91 

Obligated Amount for this Modification: 	$25,000.00 

New Total Obligated Amount for this Award: 

$473,000.00 

Incremental Funded Amount changed from 

$448,000.00 	to 	$473,000.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$25,000.00 

Incremental Funded Amount changed from $35,000.00 

to 	$60,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-T-8ALOP-303DD2-2505-0034-168ALPV833-001 

DCN-LinelD 168ALPV833-001 

Amount: 	$25,000.00 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$ 473,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$174,798.99) 

(Option Period 3: 	$60,000.00) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

009 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-16-00397 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

00  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$5,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $5,000.00 

from Requisition PR-R8-16-00397 to Option Period 3 (Year 4) of the Task Order to perform 

work under all task areas of the Task Order Statement of Work. 

The total amount of funding available for Option Period 3 (Year 4) on the Task Order has 

been increased by $5,000.00, from $60,000.00 to $65,000.00. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 

\• 	 :"."Y"`C  

16C. DATE SIGNED 

09/26/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/009 
PAGE 	OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$5,000.00 

New Total Obligated Amount for this Award: 

$478,000.00 

Incremental Funded Amount changed from 

$473,000.00 	to 	$478,000.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$5,000.00 

Incremental Funded Amount changed from $60,000.00 

to 	$65,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-T-8ALOP-303DD2-2505-0034-168ALPV850-002 

Job # 	(Site/Project) 	0800ED00 

DCN-LinelD 168ALPV850-002 

Amount: 	$5,000.00 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$478,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$174,798.99) 

(Option Period 3: 	$65,000.00) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

010 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-17-00028 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to shift funds in the amount of $63,013.49 from the 

Option Period 2 (Year 3) to Option Period 3 (Year 4). The funds are being shifted to 

perform work under all task areas of the task order Statement of Work. 

The total amount of funding available on the task order, $478,000.00, remains unchanged. 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement for work within scope 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

10/19/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/010 
PAGE 	OF 

2 	
1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Total Amount for this Modification: 	$0.00 

CHANGES FOR LINE ITEM NUMBER: 	3 

Obligated Amount for this modification: 

-$63,013.49 

Incremental Funded Amount changed from 

$174,798.99 	to 	$111,785.50 

CHANGES FOR ACCOUNTING CODE: 

15-T-8ALOP-303DD2-2505-085MTA00-0001-158ALFV852-00 

1 

Amount changed from $75,000.00 to $11,986.51 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$63,013.49 

Incremental Funded Amount changed from $65,000.00 

to 	$128,013.49 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-T-8ALOP-303DD2-2505-085MTA00-0001-158ALFV852-00 

1 

Job # 	(Site/Project) 	085MTA00 

DCN-LinelD 158ALPV852-001 

Amount: 	$63,013.49 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$478,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$128,013.49) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

011 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-17-00114 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION FRY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$20,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $20,000.00 to 

Option Period 3 (Year 4). The funds are being added to perform work under all task areas of 

the task order Statement of Work. 

The total amount of funding available on Option Period 3(Year 4) of the task order is 

increased by $20,000.00 from $478,000.00 to $498,000.00. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› —77 	
ELECTRONIC 

""'"` 

16C. DATE SIGNED 

03/13/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/011 
PAGE 	OF 

2 	1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$20,000.00 

New Total Obligated Amount for this Award: 

$498,000.00 

Incremental Funded Amount changed from 

$478,000.00 	to 	$498,000.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$20,000.00 

Incremental Funded Amount changed from 

$128,013.00 	to 	$148,013.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-TD-8ALOP-303DD2-2505-0047-178ALPV819-001 

Job # 	(Site/Project) 	0800LA00 

DCN-LinelD 178ALPV819-001 

Amount: 	$20,000.00 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$498,000.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$148,013.49) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

012 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-17-00159 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$21,906.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation (EPA—B-32-103) Tailored 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $21,906.00 to 

Option Period 3 (Year 4). The funds are being added to perform work under all task areas of 

the task order Statement of Work. 

The total amount of funding available on Option Period 3(Year 4) of the task order is 

increased by $21,906.00 from $148,013.00 to $169,919.00. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

04/19/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 
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CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0006/012 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$21,906.00 

New Total Obligated Amount for this Award: 

$519,906.00 

Incremental Funded Amount changed from 

$498,000.00 	to 	$519,906.00 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$21,906.00 

Incremental Funded Amount changed from 

$148,013.00 	to 	$169,919.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-0001-178ALFV829-001 

Job # 	(Site/Project) 	A8M5ED01 

DCN-LinelD 178ALPV829-001 

Amount: 	$7,892.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-T-8ALOP-303DD2-2505-0001-178ALFV829-002 

Job # 	(Site/Project) 	A8M5ED01 

DCN-LinelD 178ALPV829-002 

Amount: 	$14,014.00 

Total Task Order Value: 	$597,423.77 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$519,906.00 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$169,919.00) 

Period of Performance: 	09/01/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

013 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—OLEM-17-00448 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$45,269.18 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of modification is to: 

1.Exercise Option Period 4 (Year 5) of the task order. The total ceiling amount for Option 

Period 4 (Year 5) is $185,751.38; 

2.Obligate funds in the amount of $45,269.18 from requisition PR-OLEM-17-00448 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

order has increased by $45,269.18 from $0.00 to 

$45,269.18. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

30-JUN-17 to 30-JUN-18 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Version: 	$185,751.38 

New Total Amount for this Award: 	$1,169,157.91 

Obligated Amount for this Modification: 	$45,269.18 

New Total Obligated Amount for this Award: 

$565,175.18 

Incremental Funded Amount changed from 

$519,906.00 	to 	$565,175.18 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$45,269.18 

Incremental Funded Amount changed from $0.00 to 

$45,269.18 

Exercised option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-72B5-303DD2-2505-HQOOLA00-1772BS5041-001 

Job # 	(Site/Project) 	HQOOLA00 

Cost Organization 

DCN-LinelD 1772BS5041-001 

Amount: 	$45,269.18 

Total Task Order Value: 	$783,175.15 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

(Option Period 4: 	$185,751.38 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$565,175.18 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$169,919.00) 

(Option Period 4: 	$45,269.18) 

Period of Performance: 	09/01/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

014 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-17-00269 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$10,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funds in the amount of $10,000 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

order has increased by $10,000 from $45,269.18 to $55,269.18. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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RE  

16C. DATE SIGNED 

09/06/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$10,000.00 

New Total Obligated Amount for this Award: 

$575,175.18 

Incremental Funded Amount changed: 	from 

$565,175.18 	to 	$575,175.18 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$10,000.00 

Incremental Funded Amount changed from $45,269.18 

to 	$55,269.18 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-0047-178ALFV864-001 

Job # 	(Site/Project) 	0800LA00 

DCN-LinelD 178ALPV864-001 

Amount: 	$10,000.00 

Total Task Order Value: 	$783,175.15 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

(Option Period 4: 	$185,751.38 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$575,175.18 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$169,919.00) 

(Option Period 4: 	$55,269.18) 

Period of Performance: 	09/01/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

015 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—R8-17-00270 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$30,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funds in the amount of $30,000 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

order has increased by $30,000 from $55,269.18 to $85,269.18. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$30,000.00 

New Total Obligated Amount for this Award: 

$605,175.18 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$30,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-8ALOP-303DD2-2505-0001-178ALFV855-001 

Job # 	(Site/Project) 	A8M5ED01 

DCN-LinelD 178ALPV855-001 

Amount: 	$20,606.36 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-TD-8ALOP-303DD2-2505-0001-178ALFV855-002 

Job # 	(Site/Project) 	A8M5ED01 

DCN-LinelD 178ALPV855-002 

Amount: 	$9,393.64 

Total Task Order Value: 	$783,175.15 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

(Option Period 3: 	$181,741.38) 

(Option Period 4: 	$185,751.38 

Total Task Order Value with all Options: 

$1,169,157.91 

Total Task Order Funded Amount: 	$605,175.18 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$169,919.00) 

(Option Period 4: 	$85,269.18) 

Period of Performance: 	09/01/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

P00016 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-18-00039 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION PRY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0006 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 06: Risk Assessment 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1) Shift funds in the amount of $22,050.81 from Option Period 3 (Year 4) to Option Period 

4 (Year 5). 

2) Adjust the ceiling in Option Period 3 (Year 4) to match the actual obligated amount for 

Option Period 3. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Danny Uhr 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: 	-$33,873.19 

New Total Amount for this Award: 	$1,135,284.72 

CHANGES FOR LINE ITEM NUMBER: 	4 

Total Amount changed 

from $181,741.38 	to 	$147,868.19 

Obligated Amount for this modification: 

-$22,050.81 

Incremental Funded Amount changed from 

$169,919.00 	to 	$147,868.19 

CHANGES FOR ACCOUNTING CODE: 

16-T-8AL0E-303DD2-2505-0800ED00-0034-168ALFV850-00 

2 

Amount changed from $5,000.00 to $2,949.19 

CHANGES FOR ACCOUNTING CODE: 

16-TD-8AL0E-303DD2-2505-0047-178ALFV819-001 

Amount changed from $20,000.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$22,050.81 

Incremental Funded Amount changed from $85,269.18 

to 	$107,319.99 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-T-8AL0E-303DD2-2505-0800ED00-0034-168ALFV850-00 

2 

Job # 	(Site/Project) 	0800ED00 

DCN-LinelD 168ALPV850-002 

Amount: 	$2,050.81 

NEW ACCOUNTING CODE ADDED: 

Account code: 

16-TD-8AL0E-303DD2-2505-0800LA00-0047-178ALFV819-0 

01 

Job # 	(Site/Project) 	0800LA00 

DCN-LinelD 178ALPV819-001 

Amount: 	$20,000.00 

Total Task Order Value: 	$749,301.96 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$177,481.38) 

Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

(Option Period 3: 	$147,868.19) 

(Option Period 4: 	$185,751.38 

Total Task Order Value with all Options: 

$1,135,284.72 

Total Task Order Funded Amount: 	$605,174.69 

(Base 	Period: 	$90,125.30) 

(Option Period 1: 	$148,075.71) 

(Option Period 2: 	$111,785.50) 

(Option Period 3: 	$147,868.19) 

(Option Period 4: 	$107,319.99) 

Period of Performance: 	09/01/2013 to 06/30/2018 
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